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CONTRACT DATA REQUIREMENTS 
Introduction 
 
The offeror shall propose the recommended contractual data required for delivery to the 
Government in response to this RFP. The offeror shall prepare a Contract Data Requirements 
List using DD Form 1423 format. In addition, the offeror shall identify all other data being made 
available to the government and a proposed method of availability (such as via a data accession 
list). The Government’s interest in subjects and/or types of data are reflected in the following 
tables. This list is not intended to be all-inclusive. 
 
Earned value, contract funding, schedule and cost data should be provided to the government 
using electronic data interchange (EDI) in accordance with the American National Standards 
Institute (ANSI) Accredited Standards Committee (ASC) X12 uniform standards. The 
transaction set [839/806/196] will be used to exchange these data. Conform to the data format 
requirements specified in the approved Federal Implementation Convention for this (these) 
transaction set(s), version release 004010 of the ANSI ASC X12 standards. 
 
All deliverable data shall be provided to the Government using an electronic format whenever 
possible.  Data on the data accession list should be made available to IPO personnel via an 
internet-based data repository. The offeror shall provide data in contractor format unless required 
by a specific data standard. 
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Contract Data Requirements List 
 
Item Title Date Specific Comments 
1.  Integrated Master Schedule   
2.  Technical Data Packages for major 

demonstrations, simulations, and 
architectures 

 Use MIL-DTL-31000A as guidance. 

3.  Configuration Management Plan IBR Use DI-CMAN-80858A as guidance. 
4.  DOC Form 33, 34 and 35 for  

Transmitter, Receiver and Antenna 
Characteristics 

Awd + 6 mos  

5.  NTIA Stage 3 and Stage 4 Submittal 
(Certification of Spectrum Support DOC 
Form NTIA-44 

Awd + 6 mos Provide compliance document for SPS Stage 2 
recommendations. 

6.  ITU Advanced Publication Forms for 
Radio Frequency Assignment Plan 

Launch – 5 yrs  

7.  Certification and Accreditation 
Document 

1 year prior to 
NPP launch 

Use DoDI 5200.40, DoD Information Technology Security 
Certification and Accreditation Process as the reference 

8.  Security Implementation Plan IBR  
9.  NPOESS System to External System 

Interface Control Documents. 
 Include interfaces to long term archives, NPP, field terminals, 

centrals, etc.; Government approval required 
10.  Facility Master Plan Preliminary draft 

at Awd + 4 mos, 
updated at CDR 

Plan shall identify facilities, describe essential characteristics 
and functional capabilities, assess the potential for their use, 
and develop long-term strategies for continued support of 
NPOESS through the use of supporting plans, schedules, and 
studies.  Supporting plans and studies are detailed documents, 
which will include, but are not limited to: Identification of the 
purpose and need for the proposed facilities and Description of 
the Proposed Action and Alternatives for NEPA compliance 
purposes. The deliverable must include physical and functional 
descriptions of all new facilities and ground-based equipment 
(including backup and alternative facilities) that would be 
acquired, installed, or constructed for the NPOESS program 
and the schedule for acquisition, installation, testing, and 
operation.  Maps, charts, and photographs showing the 
locations of all fixed ground-based facilities must be included.  
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Item Title Date Specific Comments 
Format should be AutoCAD for figures with text in MS Word. 

11.  Facility Drawings  Review construction drawings 90 days prior to construction. 
Deliver “as built drawings” 30 days after completion using 
electronic media. 

12.  Test and Evaluation Program Plan(s)  Use DI-NDTI-81284 as guidance. Government approval 
required. 

13.  Software Development Plan (SDP)  Contractor format with content as specified by IEEE J-STD-
016-1995 is acceptable. Government approval of format and 
content is required.  A required SDP Annex is the Software 
Capability Risk Mitigation Plan (SCRMP). SCRMP should 
identify all software team members and assessed CMM level. 
Should include plan for  maintaining/improving CMM 
capability of all Team Members for life of NPOESS. 
Government approval required. 

14.  Common Data Format Control Book  
See Comments 

Manual for users of NPOESS data (Centrals, field terminal 
users, and archive users). Baseline draft required at NPP 
Mission CDR (L-36 months). Update as required every 6 
months with baseline version due 6 months prior to NPP 
launch and 6 months prior to each NPOESS launch.  
Government approval required. 

15.     
16.  Operations and Maintenance Manuals 

for NPP 
90 days prior to 
NPP Launch, 

Provide manuals for both ground and on-orbit operations. 
Manuals should be delivered in CD Rom format. 

17.  Operations and Maintenance Manuals 
for NPOESS 

Draft 90 days 
prior to NPOESS 
launch 

Provide manuals for both ground and on-orbit operations. 
Updated as necessary for each NPOESS launch or system 
upgrade. Manuals should be delivered in CD Rom format. 

18.  Data Accession List/Internal Data 
(DAL)  

Monthly Use DI-MGMT-81453 as guidance. 

19.  Contract Funds Status Report (CFSR) EOQ + 20CD Provided by Government. See attached 
20.  Contractor Cost Data Summary Report 

(CDSR) Form 1921 
Top Level IMP 
Events 

Provided by Government. See attached 

21.  Functional Cost-Hour Report (FCHR), 
DD Form 1921-1 

Top Level IMP 
Events 

Provided by Government. See attached 

22.  Progress Curve Report (PCR), DD Form 
1921-2 

Top Level IMP 
Events 

Provided by Government. See attached 
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Item Title Date Specific Comments 
23.  Contractor Performance Report Formats 

1-5, DD 2734 
EOM + 20 CD Provided by Government. See attached. 

24.  Environmental, Safety and Health 
Program Plan 

Awd + 90 days Plan should address steps to comply with the following 
regulations as a minimum: AFI 63-1201, Environmental Safety 
Suitability & Effectiveness Plan; NEPA, 40 CFR 1500-1508; 
NOAA Administrative Order 216-6; AFI 32-7061; 
Environmental Review EO 12114; and AFI 32-7080. Use DI-
ENVR-81375 as guidance. 

25.  Training Plan  IBRfor NPP Plan to provide training and develop course material to cover 
NPP from L+0 to L+90 days. 

26.  Training Materials 90 days after 
exercising Option 
(CLIN 2200) 

Contractor will provide training. Course material includes 
instructor lesson plans, student guides, overhead, etc. for initial 
and follow-on sustainment training 

27.  Logistics Support Plan (CLIN 0200) Draft – award + 
90 days, Final 45 
days after ILS 
Conference, 
updates as 
required. 

Use DI-ILSS-80395 as guidance. 

28.  Thermal models of the CrIS and VIIRS 
Instruments  

Jun 2004  

29.  NASTRAN Finite Element Models of 
the CrIS and VIIRS Instrument 

Jun 2004  

30.  Calibration/Validation Plan Draft at CDR, 
updates every 6 
mos. 

Government Approval Required 

31.  Small Business Subcontracting Data Twice each 
contract year 
 
First report is to 
be at 6 month 
point and second 
report to be for 
full 12 months.   

Use DI-MGMT-80368/T as reference. Use Contractor format. 
Report total dollars subcontracted to large business and small 
business.  For small business dollars, further break down into 
small disadvantaged business (SDB), women-owned small 
business (WOSB), Historically Black Colleges and 
Universities/Minority Institutions (HBCU/MI), HUBZone 
small business, veteran-owned small business and service-
disabled veteran-owned small business.  Show percentage of 
current contract year total price that each dollar amount 
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Item Title Date Specific Comments 
represents.  Include, for comparison purposes, pertinent data 
(dollars and goal percentages) from the contract's small 
business subcontracting plan." 
. 
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Data Accession List 

 
Item Title Date Specific Comments 
1.  NPOESS System Specification 

w/updates 
  

2.  NPOESS Sensor to Spacecraft 
Interface Control Documents 

  

3.  NPOESS Segment to Segment 
Interface Control Documents 

  

4.  Equipment Drawings   
5.  Parts Control Plan   
6.  NPOESS Space and Launch Support 

Segment Specifications 
  

7.  NPOESS C3 and IDP Segment 
Specifications (including NPP 
requirements)  

  

8.  Flight Activation Operations Plan    
9.  Missile System Pre-Launch Safety 

Plan/Accident Risk Assessment Report 
2006 Air Force Eastern/Western Region Regulation 127-1 

10.  Environmental Review Document 2004 EO 12114 NOAA Administrative order 216-6 
11.  Environmental Due Diligence 

Assessment 
TBD Comprehensive Environmental Response, Compensation & Liability 

Act (CERCLA) Sec. 120, DOC Real Property Management Manual, 
AFI 32-7066 

12.  NPOESS Spacecraft Environmental 
Baseline Survey of Launch-Processing 
Site 

2006 AFI 32-7061 

13.  Health Hazard Analysis Reports Throughout 
Program 

AFI 91-202 

14.  Safety Assessment Reports Throughout 
Program 
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15.  Hazardous Materials Handling Plan 2002 AFI 32-7086, EO 12856 
16.  Raw Instrument Data Packets NPP launch – 

15 mos 
 

17.  IDPS xDR Sample Data Output  NPP launch – 
15 mos 

 

18.  Field Terminal Segment Specification   
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CONTRACT DATA REQUIREMENTS LIST 
Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  

  A TDP_______         TM_______  OTHER   MISC     
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR 

NPOESS EMD Phase XXXXXXXXXXXXXXXXX  
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

A023 Contract Funds Status Report (CFSR) NPOESS EMD CFSR 
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MGMT-81466/T (FILL-IN) IPO/ADA 
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT REQUIRED Quarterly BLK 16  b. COPIES     BLK 16 
8. APP CODE  11. AS OF DATE 13. DATE SUBSEQUENT 

      SUBMISSION 
a. ADDRESSEE  Final  

N F  BLK 16  Draft Reg Rep 
16. REMARKS IPO ADA 1 1 0 
Block 4 
Para 10.  A reconciliation of the CFSR and CPR shall be submitted as an attachment to the CFSR.  
Each submission shall: 

a) Contain a separate page for each fiscal year (FY) of funds obligated on contract, by CLIN 
and appropriation. 

b) Contain a total page for all CLINs, appropriations and FYs. 
c) CFSR data shall be reconciled to the Government’s FY end of 30 September, if the 

contractor’s FY end does not coincide with the Government’s. 
d) Report shall contain forecast by month for the next six months, by quarter for the remaining 

FY, and by year for the remaining FYs. 
e) The CFSR shall be submitted electronically each quarter. 

Block 11 
Last day of the contractor’s most current accounting period. 
Block 12 
Submit not later than 5th calendar day of the month after the close of the first accounting period 
following contract award 
Block 13 
Submit not later than the 24th calendar day of the month.   
Block 14 
Paragraph b.  Transmittal letter only required for PCO copy. 
 
 

PCO 
DCMA ACO 
SMC/CIP 

0 
0 
0 

1 
1 
1 

0 
0 
0 

 15. Total 1 2 0 
G. PREPARED BY H. DATE I. APPROVED BY J. DATE 
 
 
 

   

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1_of_1_Pages 
   

DD FORM 1423-1, JUN 90  (COMPUTER GENERATED)  Previous editions are obsolete 
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CONTRACT DATA REQUIREMENTS LIST 
Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the 
Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  

  A TDP_______         TM_______  OTHER   MISC     
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR 

NPOESS EMD Phase XXXXXXXXXXXX  
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

A024 Cost Data Summary Report (CDSR), DD Form 1921 NPOESS EMD CDSR 
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-FNCL-81565/T (FILL-IN) IPO/ADA/Program Control 
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT REQUIRED BLK 16 BLK 16  b. COPIES     BLK 16 
8. APP CODE  11. AS OF DATE 13. DATE SUBSEQUENT 

      SUBMISSION 
a. ADDRESSEE  Final  

N F BLK 16 BLK 16  Draft Reg Rep 
16. REMARKS IPO Program 

Control 
0 1 0 

Block 4 (cont) 
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP), 
pages 2 through 4 of CDRL A024, and the CWBS.  The approved CCDRDP will be provided to the 
contractor 30 days after contract award.  The contractor will map the SWBS Annex A to Section L 
reporting levels to the CWBS no later than 60 days after contract award. 

 
Block 10, 11, 12, & 13  
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data 
dictionary and the CCDR manual.  The CCDR Manual may be obtained from the CCDR WEB site at 
http://ccdr.pae.osd.mil.  CCDR data is still required when this procurement becomes a firm fixed price 
contract.  
 
Block 14 (cont) 
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP 
provisions for CCDR Report Media.  
 
 
 

PCO 
 
OSD/PA&E -CCDR 
PO 

0 
 
0 
 

1 
 
1 
 

0 
 
0 
 

 15. Total 0 3 0 
G. PREPARED BY H. DATE I. APPROVED BY J. DATE 
 
 
 
 

   

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1_of_3_Pages 
   

DD FORM 1423-1, JUN 90  (COMPUTER GENERATED)  Previous editions are obsolete 
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NPOESS EMD Phase 
Contractor Cost Data Reporting (CCDR) Data Plan 

 
 
This plan describes the requirements of the contractor cost reporting system for the NPOESS EMD contract. 
 
The contractor shall furnish the cost data reports described below.  The table in Annex A to Section L&M of the 
RFP details the work breakdown structure (WBS) elements.  The reporting level of the Contractor WBS (CWBS) 
shall be at least one level below the lowest level provided in the WBS.  The WBS element dictionary is also 
contained the Annex A to Section L&M of the RFP. 
 
The latest version of the Contract Cost Data Reporting (CCDR) Manual, located at the CCDR WEB site 
(http://ccdr.pae.osd.mil) provides the specific instructions presented in this plan and provides the guidance for 
cost reporting of the reports listed below. 
 
Work Breakdown Structure. 
 
The work breakdown structure (WBS) will be the central mechanism for describing this program’s content.  MIL-
STD-881B, “Work Breakdown Structures for Defense Materiel Items,” serves as the basis for developing the 
WBS.  Additionally, the IPO has identified specific reporting elements based on management interest in cost, risk 
and technology.  The contractor shall deliver a contract WBS to the Government that represents the entire effort 
for the contract as specified by this contract.  The contractor is free to extend WBS elements below the agreed 
upon reporting levels to reflect how the work will be performed and managed.  If the contractor does not provide 
under this contact any WBS element(s) listed, the Contractor should indicate that element with an “NA” (Not 
Applicable) on the initial report and the WBS element may be omitted from subsequent submissions.  However, if 
during the performance of this contract the WBS element becomes applicable, costs for the WBS element must 
be segregated and reported.  The contractor shall deliver a contract WBS to the Government that represents the 
entire effort for the contract. 
 
CCDR Reporting. 
 
The requirement for cost data reports applies to each major contractor and/or subcontractor for all elements of the 
WBS for which each is wholly or partially responsible.  The prime contractor is expected to collect and validate all 
submission from subcontractors and team members.  This will include a separate submission from each partner in 
a teamed effort, as well as a submission for the team as a single entity. 
 
All non-recurring tooling costs shall be reported as annotated for each WBS element at the element at the level 
incurred and not at the level of the agreed-to-billing to the government. 
 
The prime contractor(s) or team(s) shall provide separate detailed purchased equipment listings of the CFE items 
for each level 3/4 element in the entire work breakdown structure.  These lists shall provide the quantity, cost, and 
nomenclature for each item, and shall be submitted with the initial CCDR reports and at contract completion.  To 
ensure proper traceabiltiy the summation of cost information each of these lists must equal those purchased 
equipment costs reported on the DD Form 1921-1 form. 
 
The information provided for same-level WBS elements should sum to the Total Cost (or Hours) for the Total 
Project.  For each WBS element for which a Functional Cost-Hour report (DD Form 1921-1) is indicated, separate 
submittals for Non-Recurring and Recurring are required in accordance with the CCDR Manual .  A separate DD 
Form 1921-1 for Total is not required for those WBS elements which have only Non-Recurring or only Recurring 
Costs.  For these WBS elements, on DD Form 1921-1 indicated a Non-Recurring/Total or Recurring/total should 
be submitted. 
 
Each contractor shall submit the following three report formats: 
 

1921 Report (Cost Data Summary Report).  This report aggregates actual costs and units produced 
against WBS elements and categorizes them as either recurring or non-recurring costs.  Overhead expenses 
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(e.g., general and administrative expenses, profit fee) are not included in the WBS element costs and are 
reported separately at the bottom of the report. (Reference CDRL A025) 

 
1921-1 Report (Functional Cost Hour Report).  This report displays actual costs by functional category 

(i.e., engineering, tooling, quality control, manufacturing, and other):  each functional area is broken out by direct 
labor hours and cost category (e.g., direct labor, material, overhead).  General and administrative (G&A) 
expenses and profits or fees are reported separately. (Reference CDRL A026) 

 
1921-2 Report (Progress Curve Report)  This report shows, for selected reporting elements only actual 

and estimated to complete recurring costs (only) by unit or lot. (Reference CDRL A027 
 
Reporting Frequency. 
 
The reporting frequency will be tied to significant events in the life of the contract.  The contractor shall submit 
reports for elements denoted as “AR,” “CC,” or “A” on the frequency based on a mapping, which shall be 
approved by the Government, of the CWBS to the table listed in the Sensor Work Breakdown Structure (SWBS) 
in Annex A to Section L of the CFI. The contractor will make the initial submission within 90 days after contract 
award. Subsequent submissions will be made within 60 days of the following events: CDR, Test Readiness 
Review, Functional Configuration Audit, Physical Configuration Audit, EDU completion, Formal Qualification 
Review and final delivery of each flight unit. The contractor shall submit a final report within 60 days after all effort 
under the contract is completed. 
 
 A:    Annual Submission (End of Contractor’s fiscal year) 
 AR:  As Required - reporting by milestones and major events 
 CC:  Contract Completion 
 
CCDR Report Media. 
 
CCDR data will be prepared in accordance with Data Item Description of the specific report as listed in Block 4 of 
each of the CCDR data CDRLs and formatted as prescribed by the Electronic Data Interchange (EDI) transaction 
set 196 format. Information on this transaction set  may be obtained from http://www.antd.nist.gov/fededi (select 
version 3050 or as a linked site at the CCDR site shown above).  The contractor will submit EDI-formatted reports 
to by the following methods: 

a) through a commercial Value Added Network (VAN) to the CCDR-Project Office VAN account 
at the Defense Automatic  Addressing Systems Center: 

   CCDR-Project Office  
   P.O. Box 005 
   1111 Jefferson Davis Highway 
   Arlington, VA  22202 
 

b) to the IPO through normal IPO electronic data exchange procedures 
 
A transmittal letter is only required for the PCO copy. 
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CONTRACT DATA REQUIREMENTS LIST 
Form Approved 

OMB No. 0704-0188 
Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these 
addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  

  A TDP_______         TM_______  OTHER   MISC     
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR 

NPOESS EMD Phase XXXXXXXXXXXX  
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

A025 Functional Cost-Hour Report (FCHR), DD Form 1921-1 NPOESS EMD FCHR 
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-FNCL-81566/T (FILL-IN) IPO/ADA/Program Control 
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT REQUIRED BLK 16 BLK 16  b. COPIES     BLK 16 
8. APP CODE  11. AS OF DATE 13. DATE SUBSEQUENT 

      SUBMISSION 
a. ADDRESSEE  Final  

N F BLK 16 BLK 16  Draft Reg R
ep 

16. REMARKS IPO Program 
Control 

0 1 0 

Block 4 (cont) 
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP), 
pages 2 through 4 of CDRL A024, and the CWBS.  The approved CCDRDP will be provided to the 
contractor 30 days after contract award.  The contractor will map the SWBS Annex A to Section L 
reporting levels to the CWBS no later than 60 days after contract award. 

 
Block 10, 11, 12, & 13  
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data 
dictionary and the CCDR manual.  The CCDR Manual may be obtained from the CCDR WEB site at 
http://ccdr.pae.osd.mil.  CCDR data is still required when this procurement becomes a firm fixed price 
contract.  
 
Block 14 (cont) 
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP 
provisions for CCDR Report Media. 
 
 

PCO 
 
OSD/PA&E -CCDR 
PO 

0 
 
0 
 

1 
 
1 
 

0 
 
0 
 

 15. Total 0 3 0 
G. PREPARED BY H. DATE I. APPROVED BY J. 
 
 
 

   

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1_of_1_Pages 
   

DD FORM 1423-1, JUN 90  (COMPUTER GENERATED)  Previous editions are obsoleteCONTRACT 
DATA REQUIREMENTS LIST 

Form Approved 
OMB No. 0704-0188 
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for 
reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, 
and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to 
the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  

  A TDP_______         TM_______  OTHER   MISC     
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR 

NPOESS EMD Phase XXXXXXXXXXXX  
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

A027 Progress Curve Report  (PCR), DD Form 1921-2 NPOESS EMD PCR 
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-FNCL-81567A/T (FILL-IN) IPO/ADA/Program Control 
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT REQUIRED BLK 16 BLK 16  b. COPIES 
8. APP CODE  11. AS OF DATE 13. DATE SUBSEQUENT 

      SUBMISSION 
a. ADDRESSEE  Final  

N F BLK 16 BLK 16  Draft Reg R
ep 

16. REMARKS IPO Program 
Control 

0 1 0 

Block 4 (cont) 
Reporting levels shall be in accordance with the Contract Cost Data Reporting Data Plan (CCDRDP), 
pages 2 through 4 of CDRL AO25, and the CWBS.  The approved CCDRDP will be provided to the 
contractor 30 days after contract award.  The contractor will map the SWBS Annex A Section L reporting 
levels to the CWBS no later than 60 days after contract award. 

 
Block 10, 11, 12, & 13  
Submissions shall be prepared in accordance with the approved CCDRDP provisions, the WBS data 
dictionary and the CCDR manual.  The CCDR Manual may be obtained from the CCDR WEB site at 
http://ccdr.pae.osd.mil. CCDR data is still required when this procurement becomes a firm fixed price 
contract.  
 
Block 14 (cont) 
Submissions to the addressees shall be prepared in accordance with the approved CCDRDP provisions 
for CCDR Report Media. 
 
 

PCO 
 
 
OSD/PA&E -CCDR 
PO 

0 
 
 
0 
 

1 
 
 
1 
 

0 
 
 
0 
 

 15. Total 0 4 0 
G. PREPARED BY H. DATE I. APPROVED BY J. 
 
 
 

   

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1_of_1_Pages 
   

DD FORM 1423-1, JUN 90  (COMPUTER GENERATED)  Previous editions are obsolete 

CONTRACT DATA REQUIREMENTS LIST 
Form Approved 

OMB No. 0704-0188 
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Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and 
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including 
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, 
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these 
addresses.  Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E. 
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  

  A TDP_______         TM_______  OTHER   MISC     
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR 

NPOESS EMD Phas XXXXXXXXXXX  
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE 

AO____ Cost Performance Report (CPR) NPOESS EMD CPR 
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE 

DI-MGMT-81466/T (FILL-IN) IPO/ADA 
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION 

LT REQUIRED Monthly BLK 16  b. COPIES     BLK 16 
8. APP CODE  11. AS OF DATE 13. DATE SUBSEQUENT 

      SUBMISSION 
a. ADDRESSEE  Final  

N F BLK 16 BLK 16  Draft Reg R
ep 

16. REMARKS IPO ADA 1 1 0 
Block 4: 

a. The CPR shall be submitted electronically, using the ANSI ASC X.12, Transaction Set 839 
Version 3050.  

b. Report direct at the CWBS reporting level.   
c. A reconciliation of the CPR and the CFSR shall be submitted quarterly as an attachment to 

the CFSR.   
d. For Format 5, the contractor shall provide the top five (5) reporting level cumulative negative 

cost drivers in dollars (ranked in descending order of criticality). Each report shall discuss 
technical status of these drivers.  This discussion shall include current status  (changes 
since last month), potential impacts to cost or schedule (positive or negative), anticipated 
problem solution, and the current projected cost at completion for each element.  Also, all of 
the cumulative negative cost variance drivers greater than negative 10% and $100K should 
also be reported and discussed.  In addition, the contractor should provide a narrative 
discussion of any positive cost variances that would make the top 5 cost drivers if included.  

e. For Format 5, the contractor shall provide the cumulative negative schedule drivers (ranked 
in descending order of criticality) that are on the critical path. Each report shall discuss 
technical and schedule status of these drivers.  This discussion shall include current status 
(changes since last month), potential impacts to schedule, and the anticipated problem 
solution. In addition, any elements, which reported a significant (current drivers with equal to 
or greater than 10% and $50K) positive or negative variance change, should also be 
reported and discussed. 

f. The Government reserves the right to modify, increase or decrease both the initial listing as 
well as the updates. In addition, the Government reserves the right to request additional 
information for those reporting level WBS elements (not included in the top 5 list) that have 
experienced significant shifts in status from previous months.  

Block 11  Last day of the contractor’s most current accounting period. 
Block 12  Submit not later than 5th work day of the month after the close of the first accounting 
period following contract award 
Block 13  Formal submittal of the CPR (Formats 1 – 5) will be submitted by the 20th calendar of the 
particular month. 
Block 14  Transmittal letter only required for PCO 
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0 
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